



EXECUTIVE PROJECT PROGRAMME

Advanced Project Management for Complex Projects

PROGRAMME FORMAT

Course duration: Not stated

Course Fee: Not stated

INTRODUCTION

Course overview

Advanced Project Management for Complex Projects is designed to equip project leaders and professionals with advanced knowledge and practical skills for managing large-scale, high-risk, and multi-stakeholder projects. The course focuses on strategic planning, project governance, risk management, resource optimisation, stakeholder engagement, and effective delivery of complex projects within agreed scope, time, cost, and quality requirements.

THE PROJECT DELIVERY JOURNEY



COURSE OBJECTIVES

Learning objectives

By the end of the programme, participants will be able to:

01

BUILD THE FOUNDATION

- Apply advanced project management principles to complex projects.
- Develop robust project strategies, plans, and delivery frameworks.
- Manage complex project risks, dependencies, constraints, and uncertainties.

02

APPLY THE DISCIPLINE

- Optimise project resources, budgets, schedules, and performance.
- Strengthen stakeholder engagement and communication.
- Apply effective project governance and decision-making frameworks.

03

SUPPORT BETTER DECISIONS

- Manage project changes, conflicts, and emerging challenges.
- Improve project delivery, quality, accountability, and overall outcomes.

TRAINING METHODOLOGY

Training approach

The training adopts a practical and interactive approach combining expert-led presentations, complex project case studies, project planning exercises, group discussions, risk simulations, scenario-based activities, and practical project management tools.

● Expert-led presentations

● Complex project case studies

● Project planning exercises

● Group discussions

● Risk simulations

● Scenario-based activities

● Practical project management tools

Participants will apply advanced techniques to realistic project situations and develop solutions to complex delivery challenges.

TRAINING BENEFITS

Training benefits

BENEFITS 01

- Lead complex and strategically important projects with greater confidence.
- Improve project planning, execution, monitoring, and control.
- Identify and mitigate complex project risks and dependencies.
- Strengthen project governance and accountability.

BENEFITS 02

- Improve resource utilisation, cost management, and schedule performance.
- Manage diverse stakeholders and project expectations effectively.
- Respond effectively to changes, uncertainty, and project disruptions.
- Increase the likelihood of successful and sustainable project outcomes.

PARTICIPANT PROFILE

Who should attend?

Course code: RBC-APM-CP-001

- Project Managers and Programme Managers
- Project Directors and Project Coordinators
- Chief Executive Officers and Senior Executives
- Operations and Programme Leaders
- Engineering and Construction Professionals

- Business and Management Consultants
- Project Management Office (PMO) Professionals
- Risk and Compliance Professionals
- Team Leaders and Departmental Heads
- Professionals managing large-scale or complex projects

Prerequisite: Not stated.

COURSE OUTLINE

The project delivery roadmap

1

COURSE MODULE

Advanced Principles and Frameworks for Complex Project Management

2

COURSE MODULE

Strategic Project Planning and Project Delivery Architecture

3

COURSE MODULE

Project Governance, Leadership and Decision-Making

4

COURSE MODULE

Complex Project Scope, Schedule and Cost Management

5

COURSE MODULE

Advanced Project Risk, Uncertainty and Dependency Management

COURSE OUTLINE

The project delivery roadmap

6

COURSE MODULE

Resource Planning, Allocation and Optimisation

7

COURSE MODULE

Stakeholder Management, Communication and Negotiation

8

COURSE MODULE

Change Management and Managing Project Complexity

9

COURSE MODULE

Quality Management and Project Performance Measurement

COURSE OUTLINE

The project delivery roadmap

10

COURSE MODULE

Procurement, Contract and Supplier Management

11

COURSE MODULE

Project Monitoring, Controls and Executive Reporting

12

COURSE MODULE

Crisis Management, Project Recovery and Lessons Learned

13

COURSE MODULE

Integrated Case Study: Managing a Complex Project from Initiation to Closure



PROGRAMME AT A GLANCE

Advanced Project Management for Complex Projects

COURSE DURATION

Not stated

COURSE FEE

Not stated

Course Duration: Not stated | Course Fee: Not stated