



EXECUTIVE PROJECT PROGRAMME

Project Performance Measurement and Lessons Learned

PROGRAMME FORMAT

Course duration: Not stated

Course Fee: Not stated

INTRODUCTION

Course overview

Project Performance Measurement and Lessons Learned equips project professionals with the knowledge and practical tools required to measure project performance, evaluate results, identify improvement opportunities, and capture valuable organisational knowledge. The course focuses on performance indicators, project monitoring, reporting, evaluation, corrective actions, and systematic lessons learned to improve future project delivery.

THE PROJECT DELIVERY JOURNEY



COURSE OBJECTIVES

Learning objectives

By the end of the programme, participants will be able to:

01

BUILD THE FOUNDATION

- Understand key principles of project performance measurement and evaluation.
- Develop relevant Key Performance Indicators (KPIs) for project monitoring.
- Measure project performance against scope, time, cost, quality, and objectives.

02

APPLY THE DISCIPLINE

- Analyse project data and identify performance gaps.
- Develop effective project performance reports and dashboards.
- Identify root causes of project challenges and performance deviations.

03

SUPPORT BETTER DECISIONS

- Capture, document, and apply lessons learned effectively.
- Use performance insights to improve future project planning and delivery.

TRAINING METHODOLOGY

Training approach

The training combines facilitator-led presentations, practical exercises, project case studies, performance measurement activities, group discussions, reporting exercises, and lessons-learned workshops.

● Facilitator-led presentations

● Practical exercises

● Project case studies

● Performance measurement activities

● Group discussions

● Reporting exercises

● Lessons-learned workshops

Participants will work with realistic project scenarios to develop practical performance evaluation and continuous improvement skills.

TRAINING BENEFITS

Training benefits

BENEFITS 01

- Monitor and evaluate project performance effectively.
- Develop meaningful project KPIs and performance indicators.
- Identify project issues and performance gaps at an early stage.
- Improve project reporting and management decision-making.
- Strengthen accountability and project governance.

BENEFITS 02

- Capture organisational knowledge for future projects.
- Reduce recurring project failures and inefficiencies.
- Promote continuous improvement across project activities.
- Improve the overall success and sustainability of project delivery.

PARTICIPANT PROFILE

Who should attend?

Course code: RBC-PPM-LL-007

- Project Managers and Project Coordinators
- Programme and Portfolio Managers
- Project Management Office (PMO) Professionals
- Project Directors and Team Leaders
- Monitoring and Evaluation Professionals

- Business Analysts and Performance Managers
- Operations and Quality Managers
- Risk and Compliance Professionals
- Consultants and Management Professionals
- Executives responsible for project oversight and performance

Prerequisite: Not stated.

COURSE OUTLINE

The project delivery roadmap

1

COURSE MODULE

Fundamentals of Project Performance Measurement

2

COURSE MODULE

Project Objectives, KPIs and Performance Indicators

3

COURSE MODULE

Measuring Scope, Schedule and Cost Performance

4

COURSE MODULE

Quality, Productivity and Resource Performance Measurement

5

COURSE MODULE

Project Monitoring, Evaluation and Performance Tracking

COURSE OUTLINE

The project delivery roadmap

6

COURSE MODULE

Data Collection, Analysis and Performance Reporting

7

COURSE MODULE

Project Dashboards and Executive Performance Reporting

8

COURSE MODULE

Identifying Performance Gaps and Root Causes

9

COURSE MODULE

Corrective and Preventive Action Management

COURSE OUTLINE

The project delivery roadmap

10

COURSE MODULE

Lessons Learned Identification and Documentation

11

COURSE MODULE

Knowledge Management and Continuous Project Improvement

12

COURSE MODULE

Applying Lessons Learned to Future Project Planning and Delivery

13

COURSE MODULE

Practical Project Performance Review and Lessons-Learned Workshop



PROGRAMME AT A GLANCE

Project Performance Measurement and Lessons Learned

COURSE DURATION

Not stated

COURSE FEE

Not stated

Course Duration: Not stated | Course Fee: Not stated