



EXECUTIVE PROJECT PROGRAMME

Strategic Project Planning, Scheduling and Control

PROGRAMME FORMAT

Course duration: Not stated


Course Fee: Not stated

INTRODUCTION

Course overview

Strategic Project Planning, Scheduling and Control equips project professionals and business leaders with the practical skills required to plan, schedule, monitor, and control projects effectively. The course focuses on translating strategic objectives into actionable project plans, developing realistic schedules, managing resources and costs, monitoring progress, and applying effective control mechanisms to ensure successful project delivery.

THE PROJECT DELIVERY JOURNEY



COURSE OBJECTIVES

Learning objectives

By the end of the programme, participants will be able to:

01

BUILD THE FOUNDATION

- Develop comprehensive and strategically aligned project plans.
- Define project scope, deliverables, milestones, and activities.
- Develop realistic project schedules and timelines.

02

APPLY THE DISCIPLINE

- Allocate and optimise project resources effectively.
- Establish project monitoring and control systems.
- Track project progress against approved plans and baselines.

03

SUPPORT BETTER DECISIONS

- Identify and manage schedule, cost, and performance variances.
- Apply corrective actions to keep projects on track.
- Improve project predictability, accountability, and delivery performance.

TRAINING METHODOLOGY

Training approach

The training combines facilitator-led presentations, practical project planning exercises, scheduling workshops, case studies, group discussions, scenario-based activities, and project control simulations.

● Facilitator-led presentations

● Practical project planning exercises

● Scheduling workshops

● Case studies

● Group discussions

● Scenario-based activities

● Project control simulations

Participants will work through realistic project situations to develop practical planning, scheduling, monitoring, and control capabilities.

TRAINING BENEFITS

Training benefits

BENEFITS 01

- Develop clear, structured, and achievable project plans.
- Create effective project schedules and delivery timelines.
- Improve resource utilisation and project coordination.
- Monitor project performance using appropriate control techniques.

BENEFITS 02

- Detect delays, cost overruns, and performance variances early.
- Apply corrective and preventive actions effectively.
- Strengthen project reporting and management accountability.
- Improve project delivery within agreed scope, time, cost, and quality parameters.

PARTICIPANT PROFILE

Who should attend?

Course code: RBC-SPP-SC-002

- Project Managers and Project Coordinators
- Programme and Portfolio Managers
- Project Management Office (PMO) Professionals
- Operations and Business Managers
- Planning and Scheduling Professionals

- Construction and Engineering Professionals
- Project Controls and Cost Management Professionals
- Business Analysts and Consultants
- Team Leaders and Departmental Heads
- Professionals involved in project planning and delivery

Prerequisite: Not stated.

COURSE OUTLINE

The project delivery roadmap

1

COURSE MODULE

Strategic Project Planning Principles and Frameworks

2

COURSE MODULE

Project Objectives, Scope, Deliverables and Work Breakdown Structure

3

COURSE MODULE

Activity Definition, Sequencing and Project Dependencies

4

COURSE MODULE

Project Scheduling Techniques and Critical Path Analysis

5

COURSE MODULE

Resource Planning, Allocation and Capacity Management

COURSE OUTLINE

The project delivery roadmap

6

COURSE MODULE

Project Cost Planning, Budgeting and Baseline Development

7

COURSE MODULE

Project Monitoring, Performance Measurement and Control

8

COURSE MODULE

Schedule, Cost and Performance Variance Analysis

9

COURSE MODULE

Risk Management and Its Impact on Project Schedules

COURSE OUTLINE

The project delivery roadmap

10

COURSE MODULE

Change Control and Maintaining Project Baselines

11

COURSE MODULE

Project Reporting, Dashboards and Executive Decision Support

12

COURSE MODULE

Corrective Action, Project Recovery and Performance Improvement

13

COURSE MODULE

Integrated Practical Project Planning, Scheduling and Control Exercise



PROGRAMME AT A GLANCE

Strategic Project Planning, Scheduling and Control

COURSE DURATION

Not stated

COURSE FEE

Not stated

Course Duration: Not stated | Course Fee: Not stated